
Construction Indirects
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Equipment, (Generally mobile 
equipment exceeding $1,500)
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Sedan -Project Constr. Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $37.2

sedan - Asst. Mgr. Proj. Contrls. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $35.6
sedan-ES&H Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $37.2
sedan- QA/QC Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $34.1
sedan Constr. Supp. Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $37.2
sedan - Constr. Ops. Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $35.6
Total sedans 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 5 3 0 0
.5T Pickup Trk - Proj. Controls $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $30.8
.5T Pickup Trk - ES&H $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $32.2
.5T Pickup Trk - QA/QC $1,400.78 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 36 $50.4
.5T Pickup Trk - Pro/Subcntrs. $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 21 $29.4
.5T Pickup Trk - Asst.Mgr.Facil. $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $33.6
.5T Pickup Trk - Fac/Warehouse $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 21 $29.4
.5T Pickup Trk - Fac/CM-PM $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 21 $29.4
.5T Pickup Trk - Site Security $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $32.2
.5T Pickup Trk - Conc. Btch.Plnt $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 16 $22.4
.5T Pickup Trk - Rebar Fab. $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 16 $22.4
.5T Pickup Trk - Carp. Shop $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 16 $22.4
.5T Pickup Trk - Pipe Shop $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 19 $26.6
.5T Pickup Trk - Maint. Shop $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $30.8
.5T Pickup Trk - Crane/Rigging $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 20 $28.0
.5T Pickup Trk - Fld. Engrs. $1,400.78 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 31 $43.4
.5T Pickup Trk - Survey truck $1,400.78 1 1 1 2 2 2 2 3 3 3 3 3 3 3 3 3 3 2 2 1 1 47 $65.8
.5T Pickup Trk - Doc. Control $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $33.6
.5T Pickup Trk - BOF Superintnd $1,400.78 1 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 30 $42.0
.5T Pickup Trk - Asst. Mgr. PTB $1,400.78 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 1 1 1 1 28 $39.2
.5T Pickup Trk - Asst. Mgr. HLW $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 21 $29.4
.5T Pickup Trk - Asst. Mgr. LAW $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $32.2
Total .5T Pickup Trks. 15 22 22 23 24 24 26 26 26 26 26 26 26 26 26 25 24 20 20 17 16 9 6 3
.75T Pickup Trk., Emergency 
Response $1,695.68 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 20 $33.9
Ambulance $4,423.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $97.3
9 passenger vans $1,800.00 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2 1 1 1 50 $90.0
golf carts - Proj. Cntrls $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 17 $5.1
golf carts - ES&H - Envir. $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $3.9
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golf carts - ES&H- Safety $300.00 1 1 1 2 2 2 2 2 2 2 1 1 1 1 1 22 $6.6
golf carts - QA/QC Insp. $300.00 1 1.6 2 2 2.5 3 3 3 3 3 3 3 3 3 3 2 2 2 1 1 47.1 $14.1
golf carts - QA/QC -Welding $300.00 1 1 1 1 2 2 2 2 2 2 2 2 1 1 1 1 24 $7.2
golf carts - Business, Timekeeper $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 16 $4.8
golf carts - Pro/Expediter $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 16 $4.8
golf carts - Fac/Warehouse $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $3.9
golf carts - Fac/CM-PM $300.00 0.5 0.5 1 1 1 1 1 1 1 1 1 1 1 0.5 0.5 0.5 0.5 14 $4.2
golf carts - Tool Rooms $300.00 0.5 1.5 2 2 2 2 2 2 2 2 2 2 2 1.5 0.5 0.5 0.5 27 $8.1
golf carts - Rebar Fab $300.00 1 2 2 3 3 3 3 3 2 2 2 1 1 1 29 $8.7
golf carts - Carp. Shop $300.00 1 1 2 3 3 3 3 3 3 2 2 1 1 28 $8.4
golf cart - Pipe Fab $300.00 1 1 1.5 2 3 3 3 3 3 3 3 3 2 2 2 2 1 1 39.5 $11.9
golf carts - Maint. Shop $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 15 $4.5
golf carts - Field Engrs. $300.00 1 1 1 2 3 3 3 4 4 4 5 5 5 5 5 4 4 3 3 2 2 1 70 $21.0
golf carts - Survey crew $300.00 1 1 2 2 2 2 2 2 1 1 1 1 1 1 1 21 $6.3
golf carts - Doc. Control $300.00 1 1 1 1 1 2 2 2 2 2 2 2 2 2 1 1 1 1 27 $8.1
golf carts - BOF Construction $300.00 1 1 1 1 1 1 6 $1.8
golf carts - PTB Construction $300.00 1 1 1 2 2 3 3 3 3 3 3 3 3 2 33 $9.9
golf carts - HLW Construction $300.00 1 1 2 2 2 3 3 3 3 3 2 2 2 1 30 $9.0
golf carts - LAW Construction $300.00 1 1 1 1 2 2 2 2 2 2 2 2 1 1 1 1 24 $7.2
Total Golf Carts 0 4 9.6 16 27 30 35 37 40 40 38 39 37 36 34 31 27 19 14 9 6 2 1
Total Pieces Ground Trans. Units 23 34 40.6 48 60 63 70 72 75 75 73 74 72 71 69 65 60 48 43 34 30 18 12 6

Motor Grader, Cat 12E $12,557.52 1 1 1 1 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 30 $376.7
Backhoe/Front Loader, Case 580 $7,085.61 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 38 $269.3
Caterpillar 330L, Trac-hoe, 2.5 cy $42,115.50 1 1 2 2 2 1 1 10 $421.2
12 cu.yd. Dump Truck $4,792.13 2 2 3 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2 2 2 2 1 1 56 $268.4
Vibratory Roller, 10,000 lb $3,833.70 1 1 1 1 1 1 1 1 8 $30.7
Compactor, 30" Walk behind $3,538.80 1 1 1 1 1 1 1 1 1 1 10 $35.4
Tampers, Whacker $812.63 2 4 4 4 4 2 2 2 24 $19.5
Flatbed Trk w/Liftgate, 1 ton $1,876.43 1 2 3 5 5 5 5 5 5 5 5 5 5 5 5 3 3 3 2 2 2 1 82 $153.9
Flatbed Trk w/Liftgate, 2.5 ton $2,556.08 2 4 4 4 4 4 4 4 4 4 4 4 2 2 1 1 1 53 $135.5
Flatbed Trk With 10,000 lb. Boom $6,750.00 2 2 3 3 3 3 3 3 3 3 3 3 3 2 2 1 1 1 1 45 $303.8
Water Truck, 3500 gal. w/spaybar $5,632.59 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 38 $214.0
Lube and Fuel Truck $5,400.00 1 1 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 27 $145.8
Farm Tractor, 55 Hp. W/pintle hook $3,227.40 2 2 4 4 4 4 4 4 4 4 4 4 2 2 1 1 1 1 1 53 $171.1
Flatdeck trailer 40 ft., 40,000 Lb $2,344.46 4 10 20 30 35 35 35 35 35 35 30 25 20 15 10 4 4 4 4 390 $914.3
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Grove Carrydeck Crane, 8 Ton $10,962.68 1 2 2 2 3 3 3 3 3 3 3 3 3 2 2 2 1 1 1 43 $471.4
Grove RT58, 15 ton  $12,963.92 0.6 2 4 5 5 5 5 5 5 5 4 4 4 4 4 4 2 2 2 2 2 2 77.6 $1,006.0
Grove RT875, 75 ton $44,880.75 1 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 2 2 2 1 1 53 $2,378.7
Grove 890,  100 Ton $52,767.99 1 2 3 3 3 3 3 5 5 5 5 5 5 4 4 4 2 2 2 2 1 1 70 $3,693.8
Manitowoc 3900W, 140 ton $50,178.15 1 2 3 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2 1 1 49 $2,458.7
American 900, 200 ton crane, docks $72,324.23 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $940.2
Manitowoc 4100W,  225 Ton $72,324.23 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 32 $2,314.4
Liebherr 350 Tower Cranes $38,400.00 1 5 9 9 9 9 9 9 9 9 7 6 3 2 2 98 $3,763.2
10,000 lb Pedestal cranes $10,425.00 3 6 6 6 6 6 3 3 3 42 $437.9
Crane mats, 8' x30' std. $300.00 4 8 12 12 12 12 12 12 12 12 12 12 8 8 8 8 8 8 6 6 192 $57.6
Crane test weights, Concrete, 250t $1,500.00 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 18 $27.0
Heavy transport trailer, 200t $7,918.07 1 1 1 1 1 1 1 1 1 1 10 $79.2
Heavy transport trailers 100 ton $5,278.71 2 2 2 4 4 4 4 4 4 4 34 $179.5
Lo-boy Heavy Equipment Trailer $3,066.96 1 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 33 $101.2
5th Wheel Tractor, road legal $8,935.47 1 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 33 $294.9
Forklift, 10 Ton , rough terrain $8,932.01 1 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 31 $276.9
Forklift, 8,000 Lb. Rough terrain $5,709.42 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 2 2 1 1 1 52 $296.9
Forklifts, 6000 lb., warehouse $3,943.62 2 4 4 4 4 4 4 4 4 4 4 4 42 2 2 2 1 1 96 $378.6
JLG manlift, 30 foot boom $6,062.58 2 4 6 6 4 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 47 $284.9
JLG manlift, 90 foot boom $20,336.13 1 2 2 4 4 6 6 6 6 4 4 4 2 2 1 1 1 56 $1,138.8
JLG manlift, 140 foot boom $30,000.00 2 2 4 4 6 6 6 6 3 3 1 1 44 $1,320.0
Scissor Lifts, 30" x 72 " $1,458.27 2 6 9 12 12 18 18 18 18 18 18 18 15 15 15 12 12 8 2 246 $358.7
1,000 watt mobile light towers $675.00 4 8 8 8 6 4 4 2 2 2 2 2 2 2 2 2 60 $40.5
15 Kw gen set, portable $1,428.81 1 2 3 4 4 4 2 2 2 1 1 1 27 $38.6
7.5 Kw gen set, portable $471.36 3 3 6 6 3 21 $9.9
150 Kw Power Plant, diesel $3,358.44 1 1 2 2 2 1 9 $30.2
400 amp Welders, portable $940.28 1 2 4 6 6 6 4 4 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 49 $46.1
200 amp Welders, 8 pacs $1,373.10 2 4 8 12 18 24 30 30 30 30 24 24 24 18 18 18 12 12 6 6 350 $480.6
Welding Equipment,  1 unit = $3K/m $9,000.00 2 3 5 5 7 7 7 7 7 5 5 3 3 2 2 2 1 1 74 $666.0
250 cfm compressors, portable $3,227.49 3 6 6 8 8 4 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 68 $219.5
1,200 cfm compressors $12,125.30 1 3 4 4 4 4 4 4 2 2 1 1 34 $412.3
Cretercrane concrete conveyors $8,997.98 3 5 5 3 2 1 19 $171.0
Concrete pumps, 200 cy/hr $39,372.48 3 4 6 8 8 8 8 8 6 6 3 1 69 $2,716.7
Concrete pump slickline,1 unit=600' $1,800.00 3 4 6 8 8 8 8 8 6 6 3 1 69 $124.2
Concrete Trowel Machines, 42" $580.32 4 6 9 9 9 9 8 8 6 6 3 3 80 $46.4
Trash pumps, 3" $3,212.69 3 3 3 3 3 3 3 3 3 1 1 1          30 $96.4
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Tool Trailers $619.29 1 2 4 8 8 8 8 8 8 8 8 8 8 8 8 6 6 4 4 4 4 2 1 134 $83.0
Scaffolding,  1 unit = $1K/month $3,000.00 5 10 15 25 40 40 40 40 40 30 30 30 30 30 30 30 25 20 15 15 5 545 $1,635.0
Shoring,  1 unit = $5K/month $15,000.00 2 4 4 4 4 4 4 3 3 3 2 2 1 1 41 $615.0
Wntr Ht Equip, temp., 1 unit = $5K/mo $15,000.00 2 2 4 4 4 4 20 $300.0

$34,752.5
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Total Small Tools 

and Consumables 

for craft labor 

construction use

Miscellaneous site civil support, 

ICME headcount 5 5 7 7 8 8 8 8 8 8 8 8 8 8 7 7 5 5 5 5 2 10 3

Quarterly Cost =ICME x 3 x 165 x 

$0.50/mnhr. $1,238 $1,238 $1,733 $1,733 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,733 $1,733 $1,238 $1,238 $1,238 $1,238 $495 $2,475 $743

Civil Construction - concrete forming, 

reinforcing, placing, strip and finish,  

ICME headcount 40 80 120 200 350 450 450 350 325 325 280 125 50

Quarterly Cost =ICME x 3 x 165 x 

$0.80/mnhr. $15,840 $31,680 $47,520 $79,200 $138,600 $178,200 $178,200 $138,600 $128,700 $128,700 $110,880 $49,500 $19,800 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Civil Construction - structural steel 

erect with decking, ICME headcount 15 25 80 140 180 180 100 80 80 70 30

Quarterly Cost =ICME x 3 x 165 x 

$0.50/mnhr. $0 $0 $0 $0 $3,713 $6,188 $19,800 $34,650 $44,550 $44,550 $24,750 $19,800 $19,800 $17,325 $7,425 $0 $0 $0 $0 $0 $0 $0 $0

Mechanical equipment installation -

boilermaker, millwrights, sheetmetal, 

ICME headcount 15 25 60 120 160 160 180 180 170 160 160 120 100 100 60 40 10

Quarterly Cost =ICME x 3 x 165 x 

$0.70/mnhr. $0 $5,198 $8,663 $20,790 $41,580 $55,440 $55,440 $62,370 $62,370 $58,905 $55,440 $55,440 $41,580 $34,650 $34,650 $20,790 $13,860 $3,465 $0 $0 $0 $0 $0

Mechanical piping - pipefitters, ICME 

headcount 20 50 120 220 310 340 350 360 360 360 360 360 330 300 250 180 90 80 70 20

Quarterly Cost =ICME x 3 x 165 x 

$0.80/mnhr. $0 $7,920 $19,800 $47,520 $87,120 $122,760 $134,640 $138,600 $142,560 $142,560 $142,560 $142,560 $142,560 $130,680 $118,800 $99,000 $71,280 $35,640 $31,680 $27,720 $7,920 $0 $0

Mechanical I&C tubing, ICME 

headcount 20 45 65 110 120 130 140 150 150 160 150 140 90 80 70 65 15

Quarterly Cost =ICME x 3 x 165 x 

$0.80/mnhr. $0 $0 $0 $0 $7,920 $17,820 $25,740 $43,560 $47,520 $51,480 $55,440 $59,400 $59,400 $63,360 $59,400 $55,440 $35,640 $31,680 $27,720 $25,740 $5,940 $0 $0

Electrical - power, ICME headcount 20 35 60 80 180 270 350 360 375 385 400 400 400 380 360 310 270 200 120 100 40

Quarterly Cost =ICME x 3 x 165 x 

$0.90/mnhr. $8,910 $15,593 $26,730 $35,640 $80,190 $120,285 $155,925 $160,380 $167,063 $171,518 $178,200 $178,200 $178,200 $169,290 $160,380 $138,105 $120,285 $89,100 $53,460 $44,550 $17,820 $0 $0

Electrical - I&C, ICME headcount 15 40 90 120 150 180 190 200 200 200 200 170 120 110 75 40 30

Quarterly Cost =ICME x 3 x 165 x 

$0.95/mnhr. $0 $0 $0 $0 $7,054 $18,810 $42,323 $56,430 $70,538 $84,645 $89,348 $94,050 $94,050 $94,050 $94,050 $79,943 $56,430 $51,728 $35,269 $18,810 $14,108 $0 $0

Architectural - carps,drywall, paint & 

finish, ICME headcount 15 40 60 70 80 90 100 100 90 75 70 65 40 25 15
Quarterly Cost =ICME x 3 x 165 x 

$1.00/mnhr $0 $0 $0 $0 $0 $0 $7,425 $19,800 $29,700 $34,650 $39,600 $44,550 $49,500 $49,500 $44,550 $37,125 $34,650 $32,175 $19,800 $12,375 $7,425 $0 $0

Total Quarterly ICME Craft 

Headcount 65 155 262 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 560 390 305 122 10 3

Total Quarterly Cost for Small Tools 

and Consumables $25,988 $61,628 $104,445 $184,883 $368,156 $521,483 $621,473 $656,370 $694,980 $718,988 $698,198 $645,480 $606,870 $560,835 $520,988 $432,135 $333,383 $245,025 $169,166 $130,433 $53,708 $2,475 $743 $8,357,828



Construction Indirects

Section C:  Construction 
Plant Facilities and Other 
Indirect Costs 
(Construction offices, labor 
change & lunch, 
construction services 
facilities, telephone, radios 

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr
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Description (note: costs are $ x 

1,000 per quarter)
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Immed.Temp.Constr. Fac., 

$2.00/Sq.Ft./month x1,000 C-1 $23.3 $23.3 $23.3 $69.9
Mob and De-mob facilities, Labor, 

$$'s/quarter x 1,000 C-2 $121 $121 $242.0
Construction Guardhouse with 

turnstiles, office and control 

equipment, $ x 1,000 C-7 $254.7 $254.7
Portable Secure Storage, Conex 

steel box,  $ x 1,000 C-3 $0.9 $4.0 $5.0 $5.6 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $2.9 $2.9 $2.9 $1.4 $1.4 $1.4 $90.9

Construction Office Building, 

estimated 30,000 sf @ $105/sf 

lump sum split 2 quarters, $ x 1,000 C-4 $1,575.0 $1,575.0 $3,150.0

Overflow construction office space, 

modular units, install 9,800 sf 5th 

quarter, 7,840 sf 9th quarter @ 

$2.00/sf/month rent x 1,000, 

quarterly cost $ x 1,0000 C-4 58.8 58.8 58.8 58.8 105.8 105.8 105.8 105.8 105.8 105.8 105.8 105.8 58.8 58.8 58.8 58.8 $1,316.8

First Aid and Ambulance Facility, 

includes specialty items, $ x 1,000 C-8 $186.7 $186.7

Foremans Office trailer,  $ x 1,000 C-9 $1.1 $3.2 $5.4 $8.6 $13.0 $13.0 $13.0 $13.0 $13.0 $13.0 $122.0 $13.0 $13.0 $13.0 $13.0 $13.0 $10.8 $10.8 $10.8 $7.6 $7.6 $4.3 $334.7

Craft Change/Lunch space, $x1,000 C-10 $1,453.5 $1,453.5 $92.4 $92.4 $92.4 $92.4 $92.4 $92.4 $3,461.4

Latrine Trailers, $ x1000 C-11 $107.2 $108.4 $163.2 $165.0 $113.2 $114.4 $8.4 $8.4 $8.4 $8.4 $8.4 $8.4 $8.4 $8.4 $8.4 $8.4 $6.0 $4.8 $1.2 $867.4

Portable Toilets, $ x 1,000 C-5 $1.1 $2.1 $3.8 $6.7 $13.0 $18.9 $22.1 $23.1 $24.2 $25.2 $24.2 $22.1 $21.0 $18.9 $17.9 $14.7 $11.6 $8.4 $6.3 $4.2 2,1 $0.1 $0.1 $289.7

Temporary Fencing, 8,000 lf, for 

fenced construction areas, purchase 

@ $18/lf and move as required, $ x 

1,000 $144 $144.0

Warehouse, 37,500 sf, steel frame 

on concrete slab w/shelving 

@$120/sf,  Cost split first 2 

quarters, $ x 1,000 $2,250 $2,250 $4,500.0

Plant Equipment and Commodities 

Outdoor Storage and Laydown area,  

$ x1,000 C-14 $171.8 $171.7 $343.5

Tool Cribs, Calibrated/signout tools, 

use enhanced  Conex box which 

includes counter chair and electric 

heat/cool at $150/mo. rent with 

delivery/recovery of $200 in first 

month,  $ x1,000 $2.0 $3.3 $4.7 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $78.8

Satellite Storage, HazMat. C-12 $33.4 $33.4

Welding and Purge Gas Storage C-13 $20.0 $20.0

Fuel Storage and Dispensing C-13 $75.0 $75.0

Erosion and Dust Control, $ x 1000 C-6 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $1,193.4

Temporary Roads, Parking & 

Construction Areas C-6 $125.5 $125.5 $251.0

Signs and TrafficControl C-15 $30.0 $30.0

Weather Protection C-15 $37.0 $34.3 $137.0 $137.0 $137.0 $137.0 $68.5 $34.3 $722.1

Maintenance Shop (vehicles/mech) C-16 $131.5 $131.5 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $1.0 $1.0 $343.0

Fab Shop, Carpenters C-17 $126.5 $126.5 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $3.0 $3.0 $304.0

Fab shop/yard, Reinforcing Steel C-18 $264.4 $264.4 $528.8

Fab Shop, Strucutal Steel C-19 $171.5 $171.5 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $3.0 $396.0

Fab Shop, Piping Assemblies C-20 $296.5 $296.5 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $3.0 $3.0 $3.0 $2.0 $664.0

Fab Shop, Electricians C-21 $151.5 $151.5 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $5.0 $3.0 $1.0 $377.0

Fab Shop, HVAC C-22 $196.5 $196.5 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $3.0 $1.0 $433.0

Fab Shop, Painters C-23 $226.5 $226.5 $9.0 $9.0 $9.0 $9.0 $9.0 $9.0 $9.0 $9.0 $9.0 $9.0 $6.0 $6.0 $3.0 $1.0 $559.0

Service Shop, Water, ice, janitorial C-24 $73.4 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $1.5 $101.9

Temporary electric, water & air lines C-25 $27.4 $54.7 $54.7 $54.7 $109.4 $109.4 $109.4 $164.2 $164.2 $164.2 $164.2 $164.2 $164.2 $164.2 $164.2 $164.2 $109.4 $109.4 $54.7 $27.4 $2,298.4

Communication station, with base 

radio, pole and antenna C-26 $7.9 $7.9

Handheld radios, 4 channel with 

battery chargers C-26 $4.0 $8.0 $8.0 $16.0 $40.0 $32.0 $20.0 $8.0 $4.0 $140.0

Monthly telephone service C-27 $10.0 $12.7 $12.6 $15.2 $16.6 $17.9 $18.9 $19.9 $21.2 $21.2 $21.6 $21.6 $22.8 $22.4 $22.2 $19.2 $16.2 $13.7 $11.4 $9.6 $6.0 $3.9 $356.8

Monthly electric service

from 

DOE $0.0



Total Plant Facilities and other 

Labor related costs,  $ x 1,000 $1.1 $1,585.5 $7,047.2 $6,259.7 $1,003.5 $1,025.6 $832.5 $364.2 $501.4 $683.8 $789.8 $543.2 $539.1 $607.7 $475.6 $436.1 $422.8 $309.5 $300.6 $226.7 $187.3 $14.3 $6.4 $1.5 $24,165.2



Construction Indirects

Section D:  Support 
Labor  (janitorial, 
maintenance, preservation)

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000
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Janitorial labor - Laborer to perform 

office cleanup, dusting, trash bucket 

emptying, water cooler bottle 

replacement, latrine trailer cleaning.  

Composite crew of 4 laborers, 1 

teamster = $152./hr.  Units shown 

are in multiples of one composite 

crew

$152/hr x 

520 hrs per 

quarter = 

$79,040 0.3 1.5 2.0 2.0 2.5 3.0 3.5 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 3.5 3.5 3.0 3.0 2.0 2.0 2.0 69.8

Janitorial costs = units x quarterly 

cost column,  $ x 1,000 $23.7 $118.6 $158.1 $158.1 $197.6 $237.1 $276.6 $316.2 $316.2 $316.2 $316.2 $316.2 $316.2 $316.2 $316.2 $316.2 $276.6 $276.6 $237.1 $237.1 $158.1 $158.1 $158.1 $5,517.0

Construction Facilities maintenance, 

replace bulbs, failed appliances, 

water,  HVAC, windows, doors, 

latches etc.,etc.. Use composite 

crew, carpenter, electrician, 

pipefitter, HVAC, 0.5 ironworker, 

0.25 teamster =  $185/hr.

$185/hr x 

520 hrs. 

Per quarter 

= $96,200 0.5 0.5 1.0 1.0 1.5 1.5 2.0 2.0 2.0 2.0 2.0 2.0 1.5 1.0 1.0 1.0 0.5 0.5 0.5 24.0

Construction Facilities maintenance 

costs = units x quarterly cost 

column, $ x 1,000 $0.0 $48.1 $48.1 $96.2 $96.2 $144.3 $144.3 $192.4 $192.4 $192.4 $192.4 $192.4 $192.4 $144.3 $96.2 $96.2 $96.2 $48.1 $48.1 $48.1 $0.0 $0.0 $0.0 $2,308.8

De-mob cleanup composite crew, 

Operator, teamster, 4 laborers per 

crew, dump truck and one 

miscellaneous hoisting rig, estimated  

1 crew per quarter = one unit 

@$285/hr, $148.2 0.2 0.5 0.3 0.3 0.2 0.3 0.3 0.5 1.0 2.0 3.0 0.5 9.1
Quarterly cost for De-mob, $ x $0.0 $29.6 $74.1 $44.5 $44.5 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $29.6 $44.5 $44.5 $74.1 $148.2 $296.4 $444.6 $74.1 $1,348.6

Total Support Labor per quarter $23.7 $196.3 $280.3 $298.7 $338.3 $381.4 $420.9 $508.6 $508.6 $508.6 $508.6 $508.6 $508.6 $460.5 $412.4 $442.0 $417.3 $369.2 $359.3 $433.4 $454.5 $602.7 $232.2 $9,174.4



Construction Indirects
Section D-1: Material 
Handling, (includes double 
handling stored equipmanrt 
with a composit crew and 
maintenance and 
preservation of stored and 
other equipment)

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000

Description
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Unload, re-load, unload with 

composite crew, Operator, 

Ironworker, teamster, Pipefitter and 

electrician, includes allowance for 

crane and truck ($300/hr). Unit = 40 

hrs/quarter.  $ x 1,000 $19.7 1 1 2 2 3 3 2 2 1 1 1 1 1 1

Material Handling Costs based on unit 

costs above, $ x 1,000 $19.7 $19.7 $39.4 $39.4 $59.1 $59.1 $39.4 $39.4 $19.7 $19.7 $19.7 $19.7 $19.7 $19.7 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $433.4

Preservation & corrective 

maintenance of stored process plant 

equipment.  Use composit crew, 2-

millwrights, electrician, pipefitter  = 

$154.5/hr. 

$154.5/hr x 

520 hrs per 

quarter = 

$80,340/qtr

. 1.0 1.0 1.0 1.5 1.5 2.0 2.0 2.0 3.0 3.0 3.0 3.0 3.0 3.0 2.5 2.0 1.5 1.0
Preservation and corrective 

maintenance costs = units x quaterly 

cost column, $ x 1,000 $0.0 $0.0 $80.3 $80.3 $80.3 $120.5 $120.5 $160.7 $160.7 $160.7 $241.0 $241.0 $241.0 $241.0 $241.0 $241.0 $200.9 $160.7 $120.5 $80.3 $0.0 $0.0 $0.0 $2,972.6

$19.7 $19.7 $119.7 $119.7 $139.4 $179.6 $159.9 $200.1 $180.4 $180.4 $260.7 $260.7 $260.7 $260.7 $241.0 $241.0 $200.9 $160.7 $120.5 $80.3 $0.0 $0.0 $0.0 $3,406.0



Construction Indirects
Section E: Construction 
Acceptance Tests 
Facilities and Services 
(includes de-min water, 
gases, training, factory test 
techs, craft labor, etc.) Ref. 
Sheet E-1

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000
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Total 

Quarterly 

units

Total 

Quarterly 

Cost Hours

Construction Test Manager 18 1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 $583.6 7,280

Hydro-test supervisors 16 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $431.9 6,760

Piping Supt. 13 1 1 2 3 3 3 2 2 1 1 1 20 $491.3 10,400

pipe fitters $44.24 3 5 6 9 9 9 7 6 5 3 2 64 $1,472.3 33,280

Electrical Test supervisors 16 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $431.9 6,760

Electrical superintendent 13 1 1 2 2 2 3 3 3 2 1 1 21 $478.4 10,920

Electricians $40.81 2 4 6 8 9 9 9 7 4 3 2 63 $1,336.9 32,760

HVAC Test Supervisors 16 1 1 1 1 1 1 1 1 1 1 1 1 12 $398.7 6,240

Mech. Superintendent 11 1 1 1 2 2 2 2 2 1 1 15 $294.3 7,800

Millwrights $34.73 2 3 4 4 6 6 6 6 4 4 2 47 $848.8 24,440

Sheetmetal Foreman $39.38 1 1 1 1 1 1 1 1 1 1 1 11 $225.3 5,720

Sheetmetal workers $37.88 2 2 4 4 5 6 6 4 3 2 38 $748.5 19,760

Scafolding Superintendent 11 1 1 1 1 1 1 1 1 1 1 1 1 12 $227.6 6,240

carpenter Foreman $34.98 1 1 2 2 2 3 3 3 2 1 1 21 $382.0 10,920

Carpenters $33.48 4 4 6 8 8 10 10 8 6 3 3 70 $1,218.7 36,400

Testing Safety Supervisor 16 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $431.9 6,760

Testing Safety  Engineer 14 2 3 3 3 4 4 4 4 3 2 1 33 $874.0 17,160

Testing QA/QC supervisor 16 1 1 1 1 1 1 1 1 1 1 1 1 12 $398.7 6,240

QA/QC Inspectors 13 1 2 2 3 3 3 3 3 2 2 1 1 26 $615.0 13,520

Piping Engineer 14 1 1 1 1 1 1 1 1 1 1 1 1 12 $317.8 6,240

Electrical Engineer 14 1 1 1 1 1 1 1 1 1 1 1 1 12 $317.8 6,240

Instrumentation & Control Engineer 14 1 1 1 1 1 1 1 1 1 1 1 1 12 $317.8 6,240

HVAC Engineer 14 1 1 1 1 1 1 1 1 1 1 1 1 12 $317.8 6,240

Fire Protection Engineer 14 1 1 1 1 1 1 1 1 1 1 1 1 12 $317.8 6,240

Fire Prot Factory Representative $70.00 1 1 1 1 1 1 1 1 1 1 1 11 $400.4 5,720

Melter Factory Representative $90.00 1 1 1 1 1 1 1 1 1 9 $421.2 4,680

Fluidics Factory Representative $70.00 1 1 1 1 1 1 1 1 1 1 1 11 $400.4 5,720

Manipulator Factory Representative $80.00 1 1 1 1 1 1 1 1 1 9 $374.4 4,680

Flush Water Process Unit $90.00 1 1 1 1 1 1 1 1 1 1 10 $468.0 5,200

Purge Gasses $10.00 1 1 1 1 1 1 1 1 8 $41.6 4,160

Equipment Set-up, LS, $x 1,000 $10.0 $10.0

Equipment De-Mob, LS, $ x 1,000 $10.0 $10.0

$15,604.8

Non-man 158,080

Manual 172,640

Total 330,720



Construction Indirects

Section E-1: Craft 
Testing and Training

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000

Description
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Training, 12 hrs initial, 6hrs/yr 

updates E-2 $28.0 $38.7 $46.0 $88.2 $204.8 $172.4 $118.3 $63.6 $89.2 $71.5 $50.0 $60.0 $80.0 $100.0 $120.0 $100.0 $80.0 $60.0 $40.0 $30.0 $12.0 $2.0 $1,654.7

Evac Drills, annual E-2 $18.7 $66.1 $111.1 $125.3 $122.5 $104.6 $88.2 $55.2 $27.8 $8.7 $728.2
Welder Qualification Tests E-2 $14.7 $17.5 $45.5 $68.9 $56.6 $13.6 $12.3 $4.5 $11.3 $11.3 $11.3 $10.6 $9.3 $8.8 $6.6 $4.9 $2.3 $1.8 $1.4 $313.2

$28.0 $53.4 $82.2 $133.7 $339.8 $229.0 $243.0 $75.9 $219.0 $82.8 $183.8 $71.3 $195.2 $109.3 $217.0 $106.6 $140.1 $62.3 $69.6 $31.4 $20.7 $2.0 $0.0 0 0 0 $2,696.1



Construction Indirects
Section E-2:  Other 
services, scheduled and 
casual overtime, "snow 
days" & shift 
differential.

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000

Description
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Total Quarterly ICME Craft 

Headcount 65 155 262 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 560 390 305 122 10 3

Scheduled Overtime, use 2.5% E-3 15.0579 35.9073 60.6949 108.185 214.98 303.011 360.926 384.092 407.258 418.841 397.992 364.401 340.077 312.278 286.563 234.44 179.537 129.73 90.3474 70.6563 28.2625 2.3166 0.69498 4746.25008

Total Quarterly ICME Craft 

Headcount 65 155 262 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 560 390 305 122 10 3

Casual Overtime, 2.5% E-3 $15.1 $35.9 $60.7 $108.2 $215.0 $303.0 $360.9 $384.1 $407.3 $418.8 $398.0 $364.4 $340.1 $312.3 $286.6 $234.4 $179.5 $129.7 $90.3 $70.7 $28.3 $2.3 $0.7 $4,746.3
Total Quarterly ICME Craft 

Headcount 65 155 262 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 560 390 305 122 10 3

Weather related, snow days 

showup E-3 $4.6 $11.0 $66.1 $93.2 $125.3 $128.9 $104.6 $96.1 $55.2 $39.9 $725.1
Total Quarterly ICME Craft 

Headcount 65 155 262 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 560 390 305 122 10 3

Shift Differential E-3 $0.6 $1.4 $2.3 $4.1 $8.1 $11.4 $13.6 $14.4 $15.3 $15.7 $15.0 $13.7 $12.8 $11.7 $10.8 $8.8 $6.8 $4.9 $3.4 $2.7 $1.1 $0.1 $0.0 $178.5

$35.3 $84.2 $123.7 $220.4 $504.2 $710.6 $735.4 $782.6 $955.1 $982.3 $810.9 $742.5 $797.6 $732.4 $583.9 $477.7 $421.1 $304.3 $184.1 $144.0 $57.6 $4.7 $1.4 $0.0 $0.0 $0.0 $10,396.1



Construction Indirects

Section F: Designer A/E 
Services     (A/E costs to 
correct construction errors 
and oversight)

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000
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Total 

Quarters 

of A/E 

Engineer 

Staff

Total  A/E 

Engineer 

Cost, $ x 

1,000

A/E Field Engineering Mgr. (18) 18 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $917.1

Lead Civ-Struct-Arch Engr. (15) 15 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $710.9

Civ-Struct-Arch Engr. (14) 14 1 2 3 3 3 3 3 3 2 2 2 2 1 1 1 32 $847.5

Civ-Struct-Arch Designer, (9) 9 1 1 2 2 2 2 2 2 2 2 1 1 20 $422.1

Lead Electrical Engineer, (16) 16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $764.1

Electrical Engineer, (15) 15 1 1 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 3 2 1 47 $1,392.1

Electrical Designer, (9) 9 1 1 2 2 2 2 2 2 2 2 2 2 2 1 1 26 $548.8

Lead Piping Engineer, (16) 16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $730.9

Piping Engineer, (14) 14   1 1 2 2 2 2 3 3 3 3 3 3 3 3 2 1 37 $979.9

Piping Designer, (11) 11 1 1 2 2 2 2 2 2 2 2 2 1 1 22 $416.0

Lead Mech. Process Engineer, (16) 16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 19 $631.2

Mechanical Process Engineer, (14) 14   1 1 1 2 2 2 2 2 2 2 2 1 1 1 22 $582.6

Mechanical Process Designer, (9) 16 1 1 1 1 1 1 1 1 1 1 10 $211.1

Lead HVAC Engineer, (16) 16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 17 $564.8

HVAC Engineer/Designer, (14) 14 1 1 1 1 2 2 3 3 3 3 4 4 4 4 3 1 40 $1,059.3

Lead Instr-Controls Engineer, (16) 16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 20 $664.5

Instr-Controls Engineer, (14) 14 1 1 2 2 2 2 2 3 3 3 3 3 3 2 1 33 $874.0

Instr-Controls Designer, (9) 9 1 1 2 2 2 2 1 11 $232.2

A/E Proj. Engnr. Administrator, (12) 12 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $484.5

A/E Engineering Administrator, (7) 7 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $219.1

$13,252.6



Construction Indirects
Section G: Field Office / 
Hiring Expense 
(computers, printers, office 
supplies, furniture, includes 
recruiting, presentation, 
travel,)

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000

Description
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Project Total Field 

Office and Hiring 

Expense

Non manual staffing, total 109 139 181 196 230 255 279 296 317 335 345 353 354 344 338 317 290 246 209 175 145 93 56 34 5 2

Computers @ 70% x quarterly new 

or additional staffing x $5,000 each, 

$ x 1,000 G-1 $381.5 $105.0 $147.0 $52.5 $119.0 $87.5 $84.0 $59.5 $73.5 $63.0 $35.0 $28.0 $3.5 $1,239.0

Computer maintenance and service 

@ $100 per computer per quarter, $ 

x 1000 G-1 $7.6 $9.7 $12.7 $13.7 $16.1 $17.9 $19.5 $20.7 $22.2 $23.5 $24.2 $24.7 $24.8 $24.1 $23.7 $22.2 $20.3 $17.2 $14.6 $12.3 $10.2 $6.5 $3.9 $2.4 $0.4 $0.1 395.01

Office Supplies, $ x 1000 G-1 $3.3 $4.2 $5.4 $5.9 $6.9 $7.7 $8.4 $8.9 $9.5 $10.1 $10.4 $10.6 $10.6 $10.3 $10.1 $9.5 $8.7 $7.4 $6.3 $5.3 $4.4 $2.8 $1.7 $1.0 $0.2 $0.1 169.29

Office furniture G-1 $54.5 $15.0 $21.0 $7.5 $17.0 $12.5 $12.0 $8.5 $10.5 $9.0 $5.0 $4.0 $0.5 177

Additional Office Furniture, $ x 1,000 G-1 $32.4 $32.4 $32.4 $32.4 129.5

 

Computer Network G-1 $250.0 $250.0 500

Network Maintenance $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $20.0 $15.0 $10.0 $5.0 $410.00

Reporduction Macines, $ x 1,000 G-1 $120.0 $120.0 $240.00

Reporduction support, $ x 1,000 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $10.0 $5.0 $185.00

Hiring Expense, $ x 1,000 G-1 $15.0 $15.0 $7.5 $7.5 $7.5 $7.5 $7.5 $7.5 $7.5 $7.5 $5.0 $2.5 $2.5

Total Field Office / Hiring Expense, 

$ x 1,000 $461.9 $148.9 $313.6 $499.5 $228.9 $445.4 $193.8 $135.1 $153.2 $143.0 $109.5 $99.8 $71.9 $64.4 $63.8 $61.7 $59.0 $54.6 $50.9 $47.5 $44.5 $34.3 $25.6 $18.4 $10.5 $5.2 $3,544.80



Construction Indirects

Section H:  Home Office 
Support To Construction 
(travel, lodging, overheads, 
escalation, etc.) 

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000

Description
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Total Project Home 

Office Support to 

Construction, $ x 

1,000

Annual Corporate Review, 

President/CEO, VP Construction, 

VP Engineering,  $ x 1,000 H-1 $3.1 $3.1 $3.1 $3.1 $3.1 $3.1

Annual QA/QC Audit, 6 person 

team, $x 1,000 H-1 $7.1 $7.1 $7.1 $7.1 $7.1 $7.1

Annual ES&H Audit, 4 person 

team,$ x 1,000 H-1 $4.7 $4.7 $4.7 $4.7 $4.7 $4.7

Annual Financial Audit, 5 person 

team, $ x 1,000 H-1 $6.0 $6.0 $6.0 $6.0 $6.0 $6.0

Quarterly Review, 6 person team, $ 

x 1,000 H-1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1 $6.1

Total Home Office Support to 

Construction, $ x 1,000 $9.2 $10.8 $13.2 $12.1 $9.2 $10.8 $13.2 $12.1 $9.2 $10.8 $13.2 $12.1 $9.2 $10.8 $13.2 $12.1 $9.2 $10.8 $13.2 $12.1 $9.2 $17.9 $12.1 $265.7



Construction Indirects

Section I:  Out of Pockets 
(relocation, household 
moves, misc.)

Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months Hours Base Lbr

WBS Quarter 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr 158 hr/mo $x1000

Description
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Total Out of 

Pocket Expense 

for relocations & 

misc related

TOTAL PROJECT 

CONSTRUCTION NON-MANUAL 109 139 181 196 230 255 279 296 317 335 345 353 354 344 338 317 290 246 209 175 145 93 56 34 5 2 0

40% of quarterly additional staff 44 12 17 6 14 10 10 7 8 7 4 3 1

Quarterly Out of Pocket  for 

relocation expense, $ x 1,000 $28.4 $1,249.6 $340.8 $482.8 $170.4 $397.6 $284.0 $284.0 $198.8 $227.2 $198.8 $113.6 $85.2 $28.4 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $4,061.2


